
Tank Removal Plan A* Plan B* Time Saved

Tank Removal Newspaper Notices Published
1/6/2011 and 

1/8/2011

1/6/2011 and 

1/8/2011
0

Post Cards Mailed to Mailing List 1/6/2011 1/6/2011 0

Public Comment Period for Tank Removal
1/10/2011 to 

2/8/2011

1/10/2011 to 

2/8/2011
0

Tank Removal Field Work Complete 1/27/2011 1/27/2011 0
Tank Removal Responsiveness Summary Complete 2/15/2011 2/15/2011 0

Draft Tank Removal Report Complete 2/28/2011 2/28/2011 0
Draft Tank Removal Report Review Complete 3/10/2011 3/10/2011 0
Final Tank Removal Report Complete 3/24/2011 3/24/2011 0
Approve Tank Removal Report 3/29/2011 3/29/2011 0

Remedial Investigation (RI)
Draft RI Report Complete 2/7/2011 2/7/2011 0

Draft RI Report Review Complete 3/2/2011 3/2/2011 0

Revise RI Report 4/1/2011 4/1/2011 0

Approve Interim Final RI Report 4/8/2011 4/8/2011 0
Note:  HHRA previously approved

Feasibility Study (FS)
Draft Remedial Alternative Memo 1/8/2011 1/8/2011 0

Remedial Alternative Memo Review Complete 1/21/2011 1/21/2011 0

Revise Remedial Alternative Memo 2/7/2011 2/7/2011 0

Approve Final Remedial Alternative Memo 2/14/2011 2/14/2011 0

Draft FS Memo or Report Complete 4/22/2011 5/23/2011 31

Draft FS Concurrences or FS Report Review Complete 4/27/2011 6/13/2011 47

Revise FS Report na 7/13/2011 77

Approve FS Report na 7/20/2011 84

Proposed Plan to Construction Completion
Proposed Plan Complete 6/6/2011 8/24/2011 79

60-day Public Comment Period
6/26/2011 to 

8/24/2011

9/18/2011 to 

11/16/2011

Record of Decision (ROD) Issued 9/15/2011 12/28/2011 104

Remedial Design Start na na
Remedial Design Complete na na
Remedial Action Start na na

Gulfco Marine Maintenance Site
PRP Lead RI/FS & Removal  (1/11/2011)



Construction Completion Achieved 9/19/2011 1/4/2012 107

Enforcement
Draft SOW, Special Notice Letter, Consent Decree, & PRN 9/1/2011 12/14/2011 104

PRN Package to DOJ 10/14/2011 1/27/2012 105

DOJ Approval 12/13/2011 3/27/2012 105

Special Notice Letter 12/14/2011 3/27/2012 104

Good Faith Offer 2/13/2012 5/26/2012 103

Alternative - issue UAO for remaining actions 2/16/2012 5/27/2012 101

Briefings 2/23/2012 6/5/2012 103

EPA Contacts Name Contact #
Remedial Project Manager Miller 5-8318
Site Attorney Nann 5-2157

Human Health Risk Assessor Bhattacharya 5-6753

Ecological Risk Assessor Roddy 5-8518
Enforcement Officer Shade 5-2708
Community Involvement Coordinator Hoey 5-8522
Plan A:  Accelerated Feasibility Study Schedule

Plan B:  Regular Feasibility Study Schedule 
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